Response to queries raised by bidder during Pre-bid meeting on July 11th, 2023 & Additional Clarification from MCA

NAME OF WORK: Repairs, Additions / Alterations, Waterproofing & Painting of MCA International Cricket Stadium, Gahunje, Pune

- 1. Retention Point No. 10, Page No. 23 Requesting for Release of Retention Money against Bank Guarantee MCA Response: Accepted. Against submission of Bank Guarantee from nationalized bank, retention money can be released.
- Time frame for Submission Time frame for Submission is mentioned as 14-07-2023. Is there any possibility of extension for Submission.
 - MCA Response: Not Accepted. Extremely time sensitive project. No time extension allowed for submission.
- 3. Time frame for Completion, Point No. 7, Page No. 21 Time frame for Completion is mentioned as 60 days which is very critical Due to various reasons such as Rain / International Matches, Hindrance will he there Requesting for Provision of I Hindrance Register and Extension of Time
 - MCA Response: Hindrance register shall be maintained at stie to record all reasonable hindrances. However, it is expected that contractor completes entire job in 60 days from letter of intent considering upcoming world cup matches.
- 4. Point No. 117, Page No. 48, Additional Performance Guarantee is excluding Retention Money. Please clarify. MCA Response: Clause is self-explanatory. The Bank Guarantee is against water proofing work for period of 5 years.
- 5. Liquidated Damages, Point No. 127, Page No. 51, Delay penalty is mentioned as 1,00,000 per week. This is very huge. Requesting you to please reduce it.

MCA Response: NIT shall prevail.

Additional clarification from MCA – All earlier tenders & corrigendum for "Extension of Tender for Repair & Renovations Works - Civil & Waterproofing works at existing MCA International Cricket Stadium at Gahunje" and "Painting of existing MCA International Cricket Stadium, Gahunje, Pune" stands cancelled. Bidders shall use BOQ released on July 10, 2023 via Short Tender Notice for quoting. If any contractor has submitted tenders considering earlier tender / BOQs, then they are requested to resubmit bid with latest BOQ & conditions. Earlier BOQs (released prior to July 10th, 2023) will not be considered by MCA.

For,

Maharashtra Cricket Association,

Hon. Secretary